

~~SECRET~~

Procurement: 1

2 JUN 1970

MEMORANDUM FOR: Chairman, EXRAND

SUBJECT : Proposed Distribution of [] 1540 Light Tables 25X

REFERENCE : [] dated 5 March 1970


1. Following an analysis of the test results of the two prototype 1540 Split Format Light Tables, NPIC selected the [] developed model and has entered into a contract on behalf of the Community for purchase of 389 units from that company. 25X

2. We have recently been provided a production forecast by [] and, on the basis of that forecast, have developed a proposed distribution schedule (see attachment). 25X

3. I would appreciate this new schedule being brought to the attention of the members of EXRAND, noting that there have been significant changes in the situation since March 1970. These changes are:

- (a) Instead of two sources [], we are dealing with one. 25X
- (b) Rather than requirements for one model, Community requirements now are for three models.
- (c) The production rate forecasted by [] varies from 15 to 10 per week as compared to a continuous 15 per week for the total production period, as expected earlier. 25X
- (d) The Community's requirement has changed, not significantly in total, but more importantly, by individual organization.

DECLASS REVIEW by NGA

~~SECRET~~

SUBJECT: Proposed Distribution of [] 1540 Light Tables

25X

4. Any comments or questions that you may receive from the members of your committee on this matter can be directed to me.



25X

Chief
Planning, Programming & Budgeting Staff, NPIC

Attachment:
As stated

Distribution:

Orig & 1 - Addressee
✓ 1 - NPIC/ODIR
1 - NPIC/IEG
1 - NPIC/TSSG
1 - NPIC/PPBS/P&PD
1 - NPIC EXRAND Rep []
1 - NPIC/PPBS (Chrono)

X1

X1

NPIC/PPBS: [] :lak(1July70)

SECRET

PROPOSED PROCUREMENT SCHEDULE
1540 LIGHT TABLE

25X1

	PRODUCTION RATE	NPIC	IAS	Delivery To				
				DIA	AF	ARMY	NAVY	
	2	2	2	2	2	2	2	2
1970 Aug.								
Sep.	1	1						
Oct.	16	16						
Nov.	68	68						
Dec.	60	50	5	5				
1971 Jan.	38*	--			38			
Feb.	37*	10	3	15		7	2	
Mar.	50	50						
Apr.	40	20	2	10			2	
May	50	35	3	5			4	3
June	29	15		5				9
	389	265	16	40	38	7	11	12

☐ will produce three different items to meet community needs.

Item 1 will be produced Sept. 70 to Jan. 71 (145 units)

Item 2 will be produced in Jan. 71 (38 units)

Item 3 will be produced in Feb. 71 (7 units)

Production of Item 1 will resume in Feb. 71 to complete orders in June 71.

Point at which three fourths of request is satisfied.